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ABSTRACT

The overall goal of the 2 "d Generation RLV Program is to substantially reduce

technical and business risks associated with developing a new class of reusable
launch vehicles. NASA's specific goals are to improve the safety of a 2 nd-
generation system by 2 orders of magnitude m equivalent to a crew risk of 1-in-
10,000 missions m and decrease the cost tenfold, to approximately $1,000 per
pound of payload launched.

Architecture definition is being conducted in parallel with the maturating of key
technologies specifically identified to improve safety and reliability, while reducing
operational costs. An architecture broadly includes an Earth-to-orbit reusable
launch vehicle, on-orbit transfer vehicles and upper stages, mission planning,
ground and flight operations, and support infrastructure, both on the ground and
in orbit. The systems engineering approach ensures that the technologies
developed -- such as lightweight structures, long-life rocket engines, reliable
crew escape, and robust thermal protection systems -- will synergistically
integrate into the optimum vehicle.

Given a candidate architecture that possesses credible physics/processes and
realistic technology assumptions, the next set of analyses address the system's
functionality across the spread of operational scenarios characterized by the
design reference missions. The safety/reliability and cost/economicsassociated
with operating the system will also be modeled and analyzed to answer the
questions "How safe is it?" and "How much will it cost to acquire and operate?"

•The systems engineednglreview process _factors in comprehensive budget
estimates, detailed project schedules, and business and performance plans,
against the goals of s_afety, reliability, and cost, in addition to overall technical
feasibility. This approach forms_the basis for investment decisions in the 2 nd

Generation RLV Program's risk-reduction activities. Through this process, NASA
will continually refine its specialized needs and identify where Defense and
commercial requirements overlap those of civil missions.



1.0 Background

The U.S. Space Launch Initiative (SLI) is the central focus of the National
Aeronautics and Space Administration's (NASA) Integrated Space Transportation
Plan (ISTP), a comprehensive strategy for revolutionizing space transportation in
the 21 st century. The ISTP includes: (1) Space Shuttle Safety Upgrades, _) near-
term investments in 2 na Generation Reusable Launch Vehicles (RLV), and (3)
long-term research for 3 rd Generation RLVs and In-Space Transportation
systems for future space exploration.

Building on 20 years of success with America's 1st Generation RLV-- the Space
Shuttle -- the SLI defines the plan of action to design space transportation
systems and develop advanced technologies for America's next-generation RLV.
It addresses business risk reduction for 2nd Generation RLV development and
technology risk reduction for NASA-unique systems (i.e., crew survival features),
as well as enables potential Alternate Access to the International Space Station
(ISS). Therefore, SLI is synonymous with the 2nu Generation RLV Program,

which is managed by NASA's Marshall Space Flight Center (MSFC), with
participation from NASA field Centers and aerospace contractors from coast to
coast.

The 2 nd Generation RLV Program's scope is not limited solely to the launch
vehicle, but encompasses all elements of a space transportation system
architecture, an integrated set of elements consisting of:

1. Earth-to-orbit launch vehicle

2. On-orbit transfer vehicles and upper stages
3. Mission planning
4. Ground and flight operations
5. Ground-based and on-orbit support infrastructure.
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Figure 1 illustrates the interrelated nature of these elements, which function
synergistically to accomplish the space transportation mission.

jThe 2 nd Generation RLV Program is based on the philosophy that frequently

launching NASA payloads on .highly reliable reusable launch vehicles will
significantly reducethe, cost of space access, allowing the Agency to focus
resources on its-core missions of scientific'discovery and exploration. [1] Overall
goals are to substantially reduce technical and business risks associated with
developing safe andreliable RLVs. NASA's specific goals are to:

Improve safety w risk of crew loss -- to less than 1-in-10,000 missions
Decrease cost by a factor of 10 -- to approximately $1,000 per pound of
payload launched to low-Earth orbit (LEO).
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FIGURE1. Space Transportation System elements.
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Therefore, NASA is investing in strategic technology development in these areas
for the express: purpose of increasing/safety and decreasing cost. While the
space transportat!on architecture drives specific technology developmental
objectives, the technologies ultimately enable the space transportation
architecture.



The systems engineering and integration task consists of two distinct activities to
be accomplished during the formulation phase covered by the 2 nd Generation
RLV Program:

1. Conduct System Studies -- Define and comparatively evaluate candidate

_ space transportation architectures, and develop and validate the
associated systems requirements.

2. Coordinate Technology Developments -- Maintain a technology portfolio
to support evolving space transportation architecture(s).

Following is a description of the top-level systems engineering and integration
processes developed to define a viable RLV architecture and mature the key
technologies that will enable that architecture to meet Program objectives.

2.0 Systems Engineering Process Overview

The overall systems engineering and integration process is illustrated in Figure 5.
System definition begins with communication with customers and stakeholders.
The Program solicits customer and stakeholder needs and wants, and provides
space transportation system capabilities and costs as feedback. The systems
definition activity quantifies customer needs and wants in terms of Level 1
Program Requirements and design reference missions (DRM), and quantifies
system capabilities and costs in terms of mission-level figures of merit (FOM)
measures to which customers and stakeholders can relate. This activity also
articulates the space transportation system's intended usage scenario in a
Operations Concept Document for the architecture.

_J .y
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FIGURE 2. Systems engineering and integration process.

The systems requirements activity takes the system definition and develops a
requirements allocation and flow-down 4or the space transportation system. This
is the key integrating mechanism for the Program. It includes requirements

synthesis with the individual projects within the advanced te,chnology portfolio.
j

Given a requirements basis for a space transportation system, the systems

analysis activity Validates the requirements, using a design analysis cycle (DAC)
process. The feedback provided !ndicates which requirements are valid and
which are not; this information, i9 turn, influences the technology portfolio or may
even a.ffect Level _1 Requirements. Theoutput of a design analysis cycle will also

include the mission-level figures of merit in support of the system definition
activity. Over time, successive cycles Will, result_in convergence to the optimal
space transportation system architeCture, as illustrated in Figure 6.
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Reliability, maintainability,jand supportability engineering are Closely interrelated
design support disciplines that provide essential systems analysis capability for

reusable systems re_ui_ing high reliability, high iavailability, and low operational
cost. Each RMSengi_ieeringdiscipline_h_as bee_ilpracticed in industry and within
the Department of Defensefor decadesfollowing standard methodologies. In the

2 "d Generation RL-y_,_gmm these_disciplines will be brought together similar to
the way they have been practiced in industry and in other government agencies
through an integrated RMS Process.

3.1 Overall Systems Analysis Process



Rigorous system analysis will indicate whether a system configuration, such as a
candidate 2 nd Generation RLV architecture, will satisfy requirements. The

systems analysis process addresses five criteria, as shown in Figure 13:

1. Technical Viability

2. Technology Risk
3. Design Reference Missions

4. Safety/Reliability
5. Cost/Economics.
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FIGURE 4. Criteria addressed by the systems analysis process•

Obviously, the first step in an architecture systems analysis is to model the

system and determine whether it is credible from a physical science viewpoint.



This series of analyses will answer rudimentary questions such as "Can it reach
orbit?" and '_/ill it survive the natural environment?"

Given that the configuration possesses credible physics and processes, systems
analyses then focus on the technology readiness levels (TRL) of the various
architecture elements. This series of analyses answers questions such as '_/ill
the technology be ready in time?" and '_/hat is the impact if the technology does
not achieve performance goals?" The risk reduction technology projects and the

mission requirements synthesis process provide data to reduce uncertainty in
these analyses.

Given a candidate architecture that possesses credible physics/processes and
realistic technology assumptions, the next set of analyses address the system's
functionality across the spread of operational scenarios characterized by the
design reference missions• The safety/reliability and cost/economics associated
with operating the system will also be modeled and analyzed to answer the
questions "How safe is it?" and "How much will it cost to acquire and operate?"
The parameters included in the systems analysis process are depicted in Figure
13. Note also that the mission-level FOMs discussed in Section 2.1 are a subset

of the systems analysis parameter set•

Repeating the systems analysis process for a large number of candidate
architectures will validate the systems requirements. For example, if multiple
architectures meet the 1-in-10,000 loss of crew requirement, it may be assumed
this is a valid requirement that can be met by the 2nd Generation RLV when it is

developed and operational. Conversely, if a requirement cannot be validated in
that no candidate system architectures meet the requirement, the systems
analysis process provides for requirements "push-back" to establish a valid
requirement• Because the requirements are allocated across multiple

architectural elements and based on assumed performance of various
technologies! requirements "push-back" will lead to a requirement reallocation or
relaxation for the architectural elements and/or the technologies, which prompts
a new analysis.

One iteration of the systems analysis process is called a designjanalysis cycle.
• _) " • J • •

Over time, the character of DACs will evolve, growing m fidelity and precision; as
it becomes available, test data resulting from risk reduction technology projects
will be included inthe DACs.tn the near term, DACs will focus on the evaluation
of a large number of candidate system architectures. Subsequently, the DACs'
focus will shift toward greater detail on a smaller number of candidate
architectures. Accordingly, the systems requirements validation will approach
completion and the validation focus will shift to lower-tier requirements
associated with architectural elements, subsystems, and components. Likewise,
the mission-level FOMs will begin to stabilize and generally exhibit reduced
variability over time. In this way, the systems analysis process: (1) validates



systems requirements, and (2) determines the relative merit of various candidate
systems architectures and technologies.

The Integrated RMS Process
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3.2 ReliabilitY, Maintainabili_y,'and Supportability (RMS) Process

The RMS Process, illustrated in Figure 2, integrates the disciplines of reliability,
maintainability,_and supportability engineering through a specific sequencing of
related RMS modeling and analysis:-tasks and through the flow of specific RMS
data between thi_:isequenc_d RMStasks_: The RMS Process also integrates the
RMS modeling ahd :anaiy_is:tasks,:ithi;ough the systems engineering process,

with design engineering and with other engineering support disciplines such as
cost and assurance. _ _



The basic RMS Process begins with identification of failure states/events
associated with the design, their severity, their causes, and their effects. This is
done primarily through a Failure Modes and Effects Analysis (FMEA) of the
design and is supported by Hazard Analyses and Human Factors Analyses.
Next, reliability modeling and analysis develops reliability models of the failure
modes/events and then arranges the individual models into a failure
structufe/lo_el representing the ways in which system tunction may be
lost. This logic model is executed analytically or through simulation to produce
the primary output of the reliability modeling and analysis task: an estimation of
system capability to meet reliability and safety figures of merit of PLOC, PLOV,
PLOM, and PLOP. At the same time, parameters from reliability models along
with certain FMEA data serve as input into reliability-centered maintenance
(RCM) analysis. The RCM analysis takes this input and runs it through an
established RCM logic flow to generate an inventory of maintenance significant
items (MSI) and basic maintenance actions required to retain or restore MSI
function at or to specified levels of reliability/safety. The inventory of MSI and
basic maintenance actions serves as primary input into both the maintainability
and supportability modeling and analyses tasks that are closely interrelated and
performed concurrently.

Maintainability modeling and analysis begins with the development of a top-level
maintenance event sequence model initiated during conceptual design. It is
continually decomposed to lower levels of indenture with increasing definition of
system architecture, of maintenance and support tasks, and of maintenance
packaging schemes. Once complete it provides a definitive maintenance and
support (e.g., ground processing) flow model. Maintainability models estimating
elapsed time for individual and grouped maintenance actions/events are

developed concurrently at each level of indenture in the maintenance event
sequence model. A downtime analysis is performed when required by executing

the maintenance event sequence model analytically or through simulation. The
i'downtime analysis estimates the capabilibj of the maintenance and support
system to deliver a space flight system ready for integration or flight within

specified time constraints. This output at the vehicle level is combined with
estimates of the start-up reliability of the launch vehicle and with estimates of the

probability of the launch vehicle architecture not exceeding day-of-launch
_environmental constraints_to produce an estimate of _the launch availability FOM
for the launch vehiclearchitecture.

Supportability modeling and analysis begins primarily with the maintenance task

analysis that is initiated for each maintenance action output of the RCM analysis.
This analysis is a decomposition of each maintenance action into all necessary

steps for successful completion, i A suppoff_bility analysis is performed
concurrently with and on the maintenance task analysis to determine the required
resource loading (facilities; personnel, support equipment, parts, etc.) for each

maintenance action. Following the maintenance task analysis and concurrent
supportability analysis, the individual maintenance actions are grouped into



packaged sets of tasks that most effectively and effiCiently meet mission,
reliability, and cost requirements. The final set of packaged maintenance actions
are documented (e.g., Space Shuttle OMRSD) for use by maintenance
engineering. The supportability analysis is updated to reflect the packaged tasks
and the output is provided to cost analysis in the form of total support resources
per cost-breakdown-structure to support estimates of recurring cost.

3.3 Tools, MODELS and Databases

The RMS process will require both existing and new tools, models, and
databases. Existing tools may be used for certain RMS modeling and analysis
tasks. However, new software tools will be needed for certain analyses (e.g.,
RCM analysis) and to integrate the set of RMS models and analyses. Existing
models such as the Space Shuttle Quantitative Risk Assessment System
(QRAS) may be used extensively for reliability modeling, but new system-level
models will be required for some reliability analysis, downtime analysis, and
supportability modeling and analysis. These needs will be identified and met
primarily through the Advanced Engineering Environment (AEE) activities, which
utilizes a data dictionary for the input and output Variables required by the models
and tools in the AEE. The 2GRLV-SEAEE-PLAN-001, Advanced Engineering
Environment (AEE) Project Plan provides further detail on the AEE processes
and activities. Among existing databases that may prove useful are the Problem
Reporting and Corrective Action (PRACA) database and A new database, the
Baseline Comparison System (BCS), is being developed that will attempt to
collect applicable data from a number of existing Space Shuttle databases,
including the PRACA database, and merge the data into one RMS database.

"j!

3.4 Products

The RMS process will provide a set of integrated RMS products over the life of
the 2GRLV program. Table X, RMS Program Products and Schedule, shows

these products relative to major plrogram_i_ilestones. The primary purpose of
these products is to provide objective analytical evidence at each program review

J
that candidate space transportation architectures meet the Level 1 RMS-related
Requirements.
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